ANCHOR

DAILY REPORT
PAGE 1 OF 5
PROJECT San Jacinto River Waste Pits TCRA Post Hurricane CONTRACT NO.
Harvey Inspection and Maintenance
CONTRACTOR | USA Environment, LP (USA) - Cap maintenance SUPERINTENDENT | Mike Wells (USA)
Hydrographic Consultants (HC) — Cap survey
Benchmark Ecological Services (BESI) — Cap probing
and inspection
Doskocil — Buoy retreival
DAY OF WEEK & DATE: Wednesday, September 6, 2017 REPORT NO. 3
WEATHER Sunny; winds out of N. TEMPERATURE L: 75 H:90F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity and hours):
5—-USA Skid Steer — SVL 90-2
4 -HC Link Belt 210 X2 Hydraulic Excavator
2 — BESI 3 @ 12-cy dump trucks
1 - Doskocil
TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: 0800 Height: 2.00 NAVD 88 No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF DAY'S WORK:

0800 — USA and AQ representatives on site

0900 — National Fence, BESI, Doskocil and HC on site and begin work
0930 — USEPA on site

0945 — Doskocil departing with buoys retrieved from beneath I-10 bridge

1000 — Second round (3 trucks) arrive to deliver rock from Bluebonnet stockpile; HC surveying west cell (topo) and east
cell (hydro); BESI and AQ probing northwest area

1035 — USA continued maintenance of south berm

1125 — USA finishing placing rock at crest of south berm in west cell

1130 — Third round (3 trucks) arrive with rock from Bluebonnet; round trip cycle time approximately 90 minutes
1130 to 1200 — AQ inspects south fence line with International Paper (Phil Slowiak)

1430 — AQ discussion with USA; 4 rounds of trucks so far today; each truck capacity 11 to 12 cy of rock

1445 — USA continuing to dress the south slope of the south berm; fifth round (3 trucks) arrive with rock from
Bluebonnet. One more delivery planned for today and additional hauling tomorrow

1600 — Upland survey crew departs site; USA continues to dress southern berm
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1630 — Cap probing crew departs site
1640 — Sixth and final round of 3 trucks arrives with rock from Bluebonnet; 18 total loads delivered today
1700 — USEPA departs site; AQ departs site; USA departs site
Summary of Progress on this Date:

e Began hydrographic and topographic survey

e Began cap probing inspection

e Retrieved buoys from beneath |-10 bridge

e Met with National Fence to discuss fence repairs

e Scheduled meeting with TXDOT to discuss fence repairs

e Continued maintenance of berms, placing geotextile and rock

e 18 loads of rock received from Bluebonnet stockpile, approximately 300 tons
Additional Persons Onsite on this Date:
Wendell Mears, Rick Coupe, John Laplante and David Keith (AQ)
Gary Miller and Scott (dive team) (USEPA)
RL Doskocil crew retrieving buoys
National Fence inspecting fence lines
Material Delivery Summary as of this Date: None.

Delivery Delivery Verification Preceding Total Delivered for
Material Units (tons) Method Delivered Total Project
Type C Tons 0 Truck Measure 0 0
Type D Tons 300 Truck Measure 100 400

TESTS PERFORMED: None
PHONE LOG:
SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
See attached None
QA REPRESENTATIVE John Laplante HRS 8 DATE 9/6/2017
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Photo 1 — south berm crest maintenance

Photo 7 dressig outh slope of south erm
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Photo 4 — probing inspection
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Photo 6 — buoy retrieI
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